
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2014

Contract Location: Time Allowed:

SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR GROVE RD  

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/27/2013

11/15/2013

00/00/0000

00/00/0000

978 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 19.43

190 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,390,751.27

$3,178,543.85

$3,016,832.60

11.03%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006864      $3,390,751.27 $3,178,543.85 $3,016,832.60 11.03% $111,338.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2014

Project Number: 0006864      SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROUNDABOUT CONSTRUCTIO

N

CSSTP-0006-00(864)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $373,918.67 $262,580.52 $111,338.15

Non-Participating $0.00 $0.00 $0.00

Total Earnings $373,918.67 $262,580.52 $111,338.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $373,918.67 $262,580.52 $111,338.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $373,918.67 $262,580.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $111,338.15

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .312

 66905.760 .015

CSSTP-0006-00(864)

 

.327 $1,003.59 $21,878.18

0010 210-0100     GRADING COMPLETE - LS  1.000 .225

 767757.780 .050

CSSTP-0006-00(864)

 

.275 $38,387.89 $211,133.39

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,578.000 .000

 18.670 116.860

 

 

116.860 $2,181.78 $2,181.78

0020 318-3000     AGGR SURF CRS TN  100.000 .000

 17.650 79.760

 

 

79.760 $1,407.76 $1,407.76

Category Amount: $42,981.02 $236,601.11

Category Number: 0020 EROSION

0155 163-0300     CONSTRUCTION EXIT EA  6.000 2.250

 1297.090 .750

 

 

3.000 $972.82 $3,891.27

0170 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  12.000 .000

 827.030 2.000

 

 

2.000 $1,654.06 $1,654.06

Category Amount: $2,626.88 $5,545.33

Category Number: 0040 DRAINAGE

0385 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  247.000 316.000

 55.880 56.000

 

 

372.000 $3,129.28 $20,787.36

0390 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  34.000 .000

 123.590 16.000

 

 

16.000 $1,977.44 $1,977.44



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0410 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 1.000

 558.730 1.000

 

 

2.000 $558.73 $1,117.46

Category Amount: $5,665.45 $23,882.26

Category Number: 0080 UTILITY RELOCATION

0515 500-3101     CLASS A CONCRETE CY  18.000 .000

 350.000 2.778

 

 

2.778 $972.30 $972.30

0520 611-8120     ADJUST WATER METER BOX TO GRADE EA  5.000 .000

 500.000 2.000

 

 

2.000 $1,000.00 $1,000.00

0535 670-1120     WATER MAIN, 12 IN LF  1,807.000 80.000

 75.000 331.500

 

 

411.500 $24,862.50 $30,862.50

0555 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  4.000 1.000

 6500.000 1.000

 

 

2.000 $6,500.00 $13,000.00

0565 670-5620     WATER SERVICE LINE, 3/4 IN LF  479.000 .000

 30.000 391.000

 

 

391.000 $11,730.00 $11,730.00

Category Amount: $45,064.80 $57,564.80

Category Number: 0010 ROADWAY

0590 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 .000

 3000.000 5.000

 

 

5.000 $15,000.00 $15,000.00

Category Amount: $15,000.00 $15,000.00

Project Total Amount: $111,338.15 $373,918.67


